Arizona School Facilities Board
New Construction Project Sheet

County  Coconin District  Coconino Accommodation District CTD 030199
Project - -
Project | 030199000-9999-201N Comp leted
School Name Tse Yaato CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School 9-12 125 16,750 125 134 $125.79 2005

School Site |On 4/6/00, the Board approved a State Land Lease for a 15 acre parcel for this new
facility. The parcel is located on Woody Mountain Road south of Route 66 West. Page
site.

Projected Construction Schedule

Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
3/9/00 5/6/04 5/7/04 5/18/04 2/15/05
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $2,381,817
11/1/03 Other ($274,834)
4/1/04 Inflation Adjustment $88,775
Total New Construction Funding $2,195,758
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $2,195,758
Comments

Original approval was for a new 4-12 facility for 250 students, 41,908 SF at $113.67 per SF. Total
funding was $4,763,633. Per conversation with district 2/02, there will be 2 sites, 65 students at each
site. Second project becomes project 202N. In November 2003, projects 201 and 202 changed to two
9-12 projects for 125 students each and 16,750 SF each. New funding per SF is based on last year's
9-12 allocation: $125.79 per SF for a rural district. Approved to open FY 04.
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Arizona School Facilities Board
New Construction Project Sheet

County  Coconin District  Coconino Accommodation District CTD 030199
Project - -
Project | 030199000-9999-202N Comp leted
School Name Ponderosa CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School 9-12 125 16,750 125 134 $125.79 2006

School Site |Land assistance needed. Flagstaff site

Projected Construction Schedule

Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
3/9/00 4/1/04 4/2/04 4/4/04 8/1/05
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $2,381,817
11/1/03 Other ($274,834)
4/1/04 Inflation Adjustment $88,775
Total New Construction Funding $2,195,758
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $2,195,758
Comments

Original approval was for a new 4-12 facility for 250 students, 41,908 SF at $113.67 per SF. Project
number was 201N. Total funding was $4,763,633. Per conversation with district 2/02, there will be 2
sites, 65 students at each site. Second project becomes project 202N. In November 2003, projects 201
and 202 changed to two 9-12 projects for 125 students each and 16,750 SF each. New funding per SF
is based on last year's 9-12 allocation: $125.79 per SF for a rural district. Approved to open FY 04. The
district will add funds and square footage to this project, for a total of 16,832 SF.
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